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CCR No. 95-0660 Logged Date 9/8/95 Rev. - Request Type CCR
Priority Routine|:| Urgent Emergency[l Affected Release Change Class |l
Title (description)
ICD Between ECS and the ASF DAAC for the ECS Project (Preliminary)
Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference
209-CD-021
RTM Change |:| Start New Baseline |:|
Problem
N/A
Proposed Solution
Deliverable scheduled for IDR
Impact Analysis:
Organizations Affected: BOO I:l Contracts I:I ESO I:I FOS I:I M&O

QA Rel. A Rel. B Rel. IR1 |:| MRS SMO Subconts |:|
Other
Cost: None Small |:| Medium I:' Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None I:l Other
Additional LOC Man-Months
Materials
Originator Robin Whitehurst (Signed) R, Whitehurst 10-10-95
Signature Date
Office SMO Office Manager (Signed) P. Lyons 10-10-95
Signature Date
Disposition Approved Approved w/Comment D Forward D Disapproved D
Comments:
(Signed) J.A. Guzek 10-11-95
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Date

CMO01JU95

ECS







